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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-005
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 3/3/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Mulhaupt's, Inc.
209 N. 5th Street
Lafayette, IN  47901

CONTRACT FOR: 4G-Hollow Metal Frames Doors 
and Hardware; 4O-Electronic Safety and Security; 
4R-Fire Detection and Alarm

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-005

  []  Turnkey for existing door hardware to include locking components.

  []  Furnish and Install of all new perimeter gasketing and door sweeps.

  []  Replacement hardware to consist of:

      []  QTY:1 – Closer to match existing

      []  QTY:1 – Rim Exit device to match existing

      []  QTY:1 – Exit Device trim to match existing

      []  QTY:1 – 36” Threshold to match existing

  []  Furnish and Install QTY:2 all new openings to consist of
       HMF/HMD unequal pair with hardware consisting of rim
       exit device, closer, removable mullion, flush bolts, kick plates,
       thresholds, sweeps, and perimeter gasketing.

  []  One (1) lot labor to provide general service to all entries as
       discussed during walkthrough dated 12/17 and outlined in
       attached labor description.

Total INCREASE for this Change Order:                                                  $12,360.00



Mike Roberts
Pen
Mahlabs 3/23/4,




